

3D BYTS REPORT







ITERATION 2

- Two group meeting reports.
- Gantt Chart.
- Resource requirement list.
- Test document.
- Read.me file Iteration 2

01

HALLEY GERRARD SOFTWARE DEVELOPER

Progress report.

For the second Iteration 2, I tasked to concentrate on the identifiable Pros and cons (Eliminate Waste). I identified issues with missing documentation and server code configuration wasn't up to date. The security issue is still under repair, with a 40% success of the last test run. Solution is back up on internal and external Drive.

Git branching and Git merging will be completed either 24/04/2026 or 28/04/2026 under new systems regulations. The on going issues the company is facing, the company is currently running at a loss.

Practical Project - Iteration 2

Group Meeting Report

18/March/2026

Notice of Meeting and Agenda

9am

LAB

Sponsor: Nama Joesph **Name of Group:** 3D_byts

Group Lead: **Note taker:** Halley Gerrard

Attendees: Rick Kemp, Mather Lewis, Lynda Simin's, Halley Gerrard, Sarah Tay, Peter Lot, John Lot, Adam Green.

Absent: Full attendance.

Please bring: Laptop

Agenda items: 1. Identifiable Pros and Cons (Eliminate Waste)
2. Budget

Minutes

Agenda Item 1: Identifiable pros and cons

Presenter: Halley Gerrard

Discussion:

There is a issue with missing documentation in the system, There is a breach in the security system.

Conclusions:

Final decisions will be made through a newly appointed team. (confidential)

Action items	Person responsible	Deadline
✓ Find solution to missing documentation	Halley Gerrard	24/04/2026
✓ Fix code	Halley Gerrard	24/04/2026

Practical Project - Iteration 2

Group Meeting Report

Notice of Meeting and Agenda

18/03/2026

10:33

Online

Sponsor: John Joseph **Name of Group:** 3D
Group Lead: Halley Gerrard **Note taker:** Halley Gerrard
Attendees: John. Lot, Sarah Tay, Rick kemp, Mather Lewis. Peter Lot. Adam Green, Halley Gerrard
Absent: N/A
Please bring: Laptop
Agenda items: 1. Resources for project
2. Git branching and git merging

Minutes

Agenda Item 1: Resources for the project **Presenter:** Matter Lewis

Discussion:

Resources for project,

Conclusions:

This task will be carried out by Halley Gerrard, Sarah Tay, and John Lot.

Action items	Person responsible	Deadline
✓ Resources for the project	Halley Gerrard	25/03/2026
✓ Resources for the project	Sarah Tay	25/03/2026
✓ Resources for the project	John Lot	25/03/2026

Agenda Item 2: Git branching and git merging

Presenter: Matter Lewis

Discussion:

To get started right away, just tap any placeholder text (such as this) and start typing to replace it with your own.

ITPM5.248 Agile Projects

Minutes of Meeting

Page 1 of 2

Conclusions:

All work contributed to Git Hub will be run in real time. (00.00)Git

Action items	Person responsible	Deadline
✓ Git branching	Mather Lewis	25/03/2026
✓ Git branching	Lynda Simin's	25/03/2026
✓ Git branching and git merging.	Halley Gerrard	25/03/2026

Other Information



Date of next meeting: 01 May 2026|



PM ProjectManager

Task Name	Predecessor	Optimistic Time	Most Likely Time	Pessimistic Time	Expected Time	Variance
A		6-8months	8months	8	#VALUE!	#VALUE!
B		6months	8months	16	#VALUE!	#VALUE!
C	A	8-9months	9months	6	#VALUE!	#VALUE!
D	B	9months	9months	4	#VALUE!	#VALUE!
E	C	9-12months	12months	18	#VALUE!	#VALUE!
F	D	4-6months	6-8months	16	#VALUE!	#VALUE!
G	E, F	4-5months	9months	18	#VALUE!	#VALUE!
					0	0.00
					0	0.00
					0	0.00
					0	0.00
					0	0.00
					0	0.00
					0	0.00
					0	0.00
					0	0.00


PERT Chart Template



3D Byt Resource Table

Deliverable		Resource name	Amount of resource required in (hours) or (number of items)	Cost (NZD)
Tasks	Description			
Every Iteration				
1.0	Planning -prepare meeting	Team members meeting.	1-2 hours	2x\$50=\$100
1.1	Design a website	PC in the company/ Laptop each.	8 PC + 8 Laptops	8PC x \$2000 = \$16,000 8 laptops x \$2000 = \$16,000
1.2	Software	Team members	16 devices	16x\$100= \$1,600


Test Document



Test Report

Before	3D_Byts	• Two group meetings. • Gantt Chart.
During	3D_Byts	• Resource requirement list. • Eliminate waste. • Resources for project.
After	3D_Byts	• Git branching and Git merging.





The screenshot shows a text editor window with a single tab titled 'Read.meliteration2.txt'. The menu bar includes 'File', 'Edit', and 'View'. The text content is as follows:

```
Iteration 2

Following Lab 4 instruction for Guit Hub.
Progress report Iteration 2 includes two meeting reports, outlines *Eliminate waste. *Build
quality. * Defer commitment. *Create simple solutions. Gantt chart from project manager,
resource list. Test and review document.Github, git hub branching and github merging.Git hub
flow, create and use a repository.Start and manage a new branch.Make changes to a file and
push them to GitHub as commits.
Open and merge a pull.|
```

The status bar at the bottom indicates the cursor is at 'Ln 5, Col 23', the zoom is '100%', the line endings are 'Windows (CRLF)', and the encoding is 'UTF-8'.

